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Executive Summary

The following sections include an update and discussion of the capital improvement issues and
plans by functional area.

1. Harris County Sports & Convention Corporation (HCSCC)

The study of Reliant Park has been completed and is presented to court at this time for
review. The study recommends some significant improvements to the Reliant Park
complex including a complete rebuilding of Reliant Arena and significant changes to the
Astrodome. The total estimated cost of the recommendations is $656 million of which
$603 million would involve the issuance of new debt.

Should court decide to move forward with this plan, a bond election would be necessary to
provide the necessary funding and the new annual debt service requirements would be in
the $40-50 million range depending on the interest rate and total amount borrowed.

The Sports Corporation is also requesting $21.5 million for various projects and purchases
that are listed in the report behind the HCSCC tab. These capital items would require
additional borrowing by the county unless alternative financing can be identified.

2. Harris County Hospital District

The Harris County Hospital District (HCHD) has a capital projects budget of $45.2 million
for FY 2013 with funding in place from excess cash from operations in prior years,
proceeds from 2007 HCHD revenue bonds, donations and investment income. Harris
County allocated 19.216 cents per $100 of taxable value out of the total property tax rate of
62.998 cents, to the Hospital District which collected a total of $502 million in property
taxes in FY 2012.

3. Port of Houston Authority

The Port of Houston Authority funds capital projects from operating income and by
issuing voter-approved bonds. The Port is not requesting any additional public financing
at this time. The Port currently has bonds outstanding totaling $746 million in principal
and $1.4 billion in total debt service requirements over the next 27 years. Harris County
collects property taxes to cover these debt service payments which totaled $51 million for
FY 2012.

4. Public Infrastructure Department

A summary of all PID capital spending reports is included.

5. Flood Control District

The Flood Control director reports that $193.5 million is currently available to fund capital
projects along with an additional $200 million in borrowing capacity to fund construction
projects and land acquisition over the next few years from 2012 through 2014.



FY 2012-13 - CIP -2-

Total debt outstanding for Flood Control bonds includes $680 million in principal balance
with debt service requirements totaling $1.15 billion over the next 29 years. The debt
service requirement for FY 2013 is $45.3 million. These amounts do not include using any
of the $200 million borrowing capacity mentioned above.

The current schedule of long term debt service requirements for Flood Control bonds
limits the ability to borrow significantly without restructuring some of the existing debt.
Budget Management will work with PID to develop a funding plan for the next several
years and bring that plan to Court with the FY 2013-14 budgets. The Director of Flood
Control has agreed to review all projects and use cash reserves to initiate only those
projects that cannot be delayed until after the funding plan is completed and approved.

6. PID – A&E - Roads

Roads The estimated dollar value of precinct road projects under design and available to
bid is $224.1 million as shown in the Roads report. Funding is in place through general
and mobility funds, road bond proceeds and other sources to fund the ongoing road
projects. Budget Management will work with Court to review and make any changes to the
precinct allocations for roads to address redistricting changes.

METRO General Mobility Program METRO’s current general mobility funding
agreement with the county expires in September 2014 and the METRO Board has begun
public discussion on when to schedule a voter referendum to extend, modify or terminate
this program.

Street and Drainage Systems PID reports that a number of county subdivision street
and drainage systems are reaching the end of their design life. Also, the City of Houston by
policy is no longer annexing subdivisions, increasing the county's funding requirements to
maintain street and drainage systems.

PID is developing a model to quantify the financial impact of maintaining and, in some
cases, rebuilding these systems working with representatives from court staff, Budget
Management and the County Attorney. Recommendations for improvements with funding
alternatives will be brought to court for approval.

7. PID – A&E - Buildings

PID has identified 11 capital projects at an estimated cost of $22 million that involve
regulatory, environmental or safety issues that are recommended for approval at this time.
These priority projects are listed on pages 5 and 6 following this summary. Several of the
projects involve improvements to the Harris County Administration building at 1001
Preston. To help plan for capital projects in the upcoming years, a determination should
be made as to whether this building should continue to serve as the primary
administration building for the county.

An additional list of 16 capital projects totaling $18.7 million have been identified as other
priority projects which are also recommended for approval subject to PID and Budget
Management working on funding.
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8. PID – Toll Road Authority

Over the next several years, the Harris County Toll Road Authority (HCTRA) will be
working on several projects including connecting the Hardy toll road to downtown,
widening portions of the Sam Houston tollway, managed lane projects on US 290 and
projects related to SH 249 and SH 288. HCTRA has developed financial guidelines that
will be used in planning the funding for these projects and others while targeting a debt to
annual revenue ratio in the neighborhood of 5-to-1.

9. Facilities & Property Management (FPM)

FPM has identified projects totaling $245,000 for necessary repairs to elevator systems in
three county buildings which are included in the recommended list of PID building
projects.

10. Information Technology

The Information Technology Center and the Justice Information Management Systems
Board have identified a number of capital projects that will be needed to enhance or
replace existing systems to improve the efficiency and effectiveness of county operations.
Many of these systems have reached the end of their useful lives and are becoming costly
and inefficient to operate and maintain.

Recommendations to move forward on these projects will be brought to court with
financing options as necessary.

11. Population and Economic Updates

Updated reports on Harris County Population and the Economic Environment are
included.

Conclusion

As a general rule, the demand for capital spending almost always exceeds the supply of
resources available. The recent economic downturn and the efforts to rebuild reserves as the
economy starts to rebound make it necessary to consider fundamental principles and strategies
to allocate limited resources effectively.

Budget Management recommends that the planning stage of any significant new capital project
include an evaluation of the total cost of ownership, focused on the cost to build, finance,
operate and maintain the asset over its estimated useful life.

Budget Management is working on development of a debt policy and debt capacity models that
will provide the basis for planning capital projects over the next several years. The policy
recommendations will be brought back to court for review and approval with the fiscal year
2013-14 budget.

The next page includes a list of recommended actions for court approval at this time.
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